
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/10/2019

ESTIMATE SUMMARY 08:45:55

CONTID: C21878         ESTIMATE NO: 0004 PROG 2005

PCN: 21878-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 ARRIBA: EAST AND WEST PERCENT TIME:

PROJECT NO: NHPP0705-082                  

I-70 ARRIBA

NAME OF ROAD:  

PROJECT COUNTIES: LINCOLN

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING

6374 S. RACINE CIRCLE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CENTENNIAL CO 80111     (303)688-6611 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 46,049,686.88 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 44,655,433.58 NON-PARTICIPATING 903,379.16

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -14,117.07

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

21.53

WORK DAYS

WORK DAYS

6.45%

43,080,138.45

903,379.16

903,379.16

889,262.09

$

$

$

$

79,500.00

2,890,048.43

2,969,548.43

880,920.39

3,850,468.82

-76,102.15

0.00

3,774,366.67

0.00

AMOUNT DUE 3,774,366.67 889,262.09

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 889,262.09

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

KIT CARSON

  

63.5 TIME ALLOW: 295

ORIG TIME ALLOW: 295

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/18/2019

03/18/2019

06/29/2019

11/15/2018

12/04/2018

12/28/2018

03/18/2019
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PCN: 21878-BID    ESTIMATE RUN 07/10/2019

PROJECT: NHPP0705-082                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:45:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Delineator 260.000

24.000

202-00090  
 

596.40284.000

50.40

703.000

EACH

2.10000

0010 Removal of Asphalt Mat 6,889.000

0.000

202-00220  
 

55,456.456,889.000

0.00

27,022.000

SY  

8.05000

0015 Removal of Asphalt Mat (Planing) 191,767.000

137,511.000

202-00240  
 

490,624.22329,278.000

204,891.39

690,855.000

SY  

1.49000

0020 Removal of Pavement Marking 2,011.000

0.000

202-00250  
 

1,065.832,011.000

0.00

115,618.000

SF  

0.53000

0025 Removal of Ground Sign 101.000

7.000

202-00810  
 

7,371.00108.000

477.75

179.000

EACH

68.25000

0030 Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

35.000

EACH

47.25000

0035 Removal of Road Closure Gate 0.000

0.000

202-01030  
 

0.000.000

0.00

4.000

EACH

892.50000

0040 Removal of Guardrail Type 3 575.000

0.000

202-01130  
 

2,294.25575.000

0.00

966.000

LF  

3.99000

0045 Removal of End Anchorage 3.000

0.000

202-01300  
 

630.003.000

0.00

5.000

EACH

210.00000

0050 Embankment Material (Complete In Place) 10,348.000

0.000

203-00060  
 

160,807.9210,348.000

0.00

52,992.000

CY  

15.54000

0055 Blading 0.000

6.000

203-01500  
 

615.606.000

615.60

40.000

HOUR

102.60000
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PCN: 21878-BID    ESTIMATE RUN 07/10/2019

PROJECT: NHPP0705-082                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:45:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Combination Loader 0.000

26.000

203-01594  
 

2,667.6026.000

2,667.60

150.000

HOUR

102.60000

0065 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

3.000

CY  

550.00000

0070 Erosion Log Type 1 (12 Inch) 3,270.000

870.000

208-00002  
 

15,235.204,140.000

3,201.60

6,880.000

LF  

3.68000

0075 Erosion Log (Type 3)(12 Inch) 0.000

0.000

208-00023  
 

0.000.000

0.00

2,500.000

LF  

4.20000

0080 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

3,000.000

LF  

5.51000

0085 Pre-fabricated Concrete Washout Structure 0.000

0.000

208-00046  
 

0.000.000

0.00

31.000

EACH

500.00000

0090 Temporary Slope Drain 0.000

0.000

208-00060  
 

0.000.000

0.00

180.000

LF  

28.00000

0095 Pre-fabricated Vehicle Tracking Pad 0.000

0.000

208-00075  
 

0.000.000

0.00

20.000

EACH

1,440.00000

0100 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

200.000

HOUR

45.00000

0105 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

20.000

HOUR

90.00000

0110 Sweeping (Sediment Removal) 46.000

2.000

208-00106  
 

4,560.0048.000

190.00

236.000

HOUR

95.00000
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PCN: 21878-BID    ESTIMATE RUN 07/10/2019

PROJECT: NHPP0705-082                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:45:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

40.000

HOUR

45.00000

0120 Erosion Control Management 11.000

8.000

208-00207  
 

8,075.0019.000

3,400.00

59.000

DAY 

425.00000

0125 Temporary Berms 32,358.000

0.000

208-00300  
 

15,531.8432,358.000

0.00

319,750.000

LF  

0.48000

0130 Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

100.000

LF  

20.11000

0135 Modify Inlet 0.000

0.000

210-04020  
 

0.000.000

0.00

9.000

EACH

2,120.00000

0140 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

117.500

ACRE

341.25000

0145 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

117.500

ACRE

2,572.50000

0150 Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

117.500

ACRE

2,604.00000

0155 Bonded Fiber Matrix 9.500

0.000

213-00150  
 

24,738.009.500

0.00

100.200

ACRE

2,604.00000

0160 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

8,200.000

SY  

2.52000

0165 Turf Reinforcement Mat (Class 1) 0.000

0.000

216-00301  
 

0.000.000

0.00

250.000

SY  

6.25000
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PCN: 21878-BID    ESTIMATE RUN 07/10/2019

PROJECT: NHPP0705-082                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:45:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Herbicide Treatment 0.000

0.000

217-00000  
 

0.000.000

0.00

80.000

SY  

10.50000

0175 Aggregate Base Course (Class 6) 2,598.000

0.000

304-06007  
 

88,825.622,598.000

0.00

16,382.000

CY  

34.19000

0180 Full Depth Reclamation of Hot Mix Asphalt Pavement 
(0-8") 

0.000

86,299.000

310-00608  
 

199,350.6986,299.000

199,350.69

658,997.000

SY  

2.31000

0185 Hot Mix Asphalt (Patching) (Asphalt) 138.840

84.480

403-00720  
 

53,931.78223.320

20,401.92

1,500.000

TON 

241.50000

0190 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

4,595.000

TON 

131.25000

0195 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

1,690.000

GAL 

3.15000

0200 Concrete Pavement (12 Inch) 0.000

0.000

412-01200  
 

0.000.000

0.00

686,019.000

SY  

45.64000

0200 MATERIAL ALLOWANCE # 57 Aggregrate (12" PCCP) 102,372.000

0.000

795,430.44102,372.000

0.00SY  

7.77000

0205 Concrete Safety Edge 0.000

0.000

412-02000  
 

0.000.000

0.00

306,944.000

LF  

2.02000

0210 Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

0.000.000

0.00

16.000

CY  

1,660.00000

0215 30 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01305  
 

0.000.000

0.00

8.000

LF  

310.99000
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PCN: 21878-BID    ESTIMATE RUN 07/10/2019

PROJECT: NHPP0705-082                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:45:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 30 Inch Reinforced Concrete End Section 0.000

0.000

603-05030  
 

0.000.000

0.00

1.000

EACH

2,359.00000

0225 Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

1,150.000

LF  

47.67000

0230 Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

6.000

EACH

3,297.00000

0235 End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

1.000

EACH

3,522.75000

0240 End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

5.000

EACH

2,882.25000

0245 Road Closure Gate 0.000

0.000

607-60620  
 

0.000.000

0.00

4.000

EACH

14,700.00000

0250 Delineator (Flexible) (Clamp Mounted) 0.000

0.000

612-00038  
 

0.000.000

0.00

4.000

EACH

57.75000

0255 Delineator (Drivable Concrete Installation) (Type I) 0.000

0.000

612-00101  
 

0.000.000

0.00

703.000

EACH

105.00000

0260 Delineator (Drivable Concrete Installation) (Type II) 0.000

0.000

612-00102  
 

0.000.000

0.00

103.000

EACH

107.10000

0265 Delineator (Drivable Concrete Installation) (Type III) 0.000

0.000

612-00103  
 

0.000.000

0.00

257.000

EACH

110.25000

0270 3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

0.000.000

0.00

377.000

LF  

48.30000
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PCN: 21878-BID    ESTIMATE RUN 07/10/2019

PROJECT: NHPP0705-082                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:45:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 1 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01100  
 

0.000.000

0.00

30.000

LF  

44.10000

0280 Type Two Pull Box 0.000

0.000

613-07002  
 

0.000.000

0.00

4.000

EACH

1,312.50000

0285 Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

8,400.00000

0290 Luminaire (LED) 0.000

0.000

613-13000  
 

0.000.000

0.00

4.000

EACH

840.00000

0295 Light Standard Foundation 0.000

0.000

613-40010  
 

0.000.000

0.00

4.000

EACH

2,625.00000

0300 Transformer Base Aluminum 0.000

0.000

613-40020  
 

0.000.000

0.00

4.000

EACH

630.00000

0305 Temporary Lighting 0.500

0.000

613-50210  
 

152,145.000.500

0.00

1.000

L S 

304,290.00000

0310 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

792.000

SF  

18.90000

0315 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

351.000

SF  

20.84000

0320 Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

1,637.000

SF  

30.45000

0325 Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

109.000

EACH

210.00000
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PCN: 21878-BID    ESTIMATE RUN 07/10/2019

PROJECT: NHPP0705-082                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:45:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase) 

0.000

0.000

614-01573  
 

0.000.000

0.00

90.000

EACH

399.00000

0335 Detour Pavement 18,788.000

0.000

621-00450  
 

830,617.4818,788.000

0.00

37,577.000

SY  

44.21000

0335 MATERIAL ALLOWANCE # 57 Coarse Aggregrate 18,789.000

0.000

85,489.9518,789.000

0.00CY  

4.55000

0340 Detour Drainage Pipe (Class 0) 1,550.000

0.000

624-20300  
 

117,800.001,550.000

0.00

3,100.000

LF  

76.00000

0345 Construction Surveying 0.146

0.000

625-00000  
 

10,950.000.146

0.00

1.000

L S 

75,000.00000

0350 *Mobilization 0.000

0.250

626-00000  
 

432,810.210.250

432,810.21

1.000

L S 

1,731,240.84000

0355 Public Information Services (Tier IV) 0.126

0.000

626-01104  
 

2,929.780.126

0.00

1.000

L S 

23,252.25000

0360 Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

1,290.000

GAL 

88.20000

0365 Pavement Marking Paint (High Build) 1,266.000

0.000

627-00013  
 

43,866.901,266.000

0.00

2,627.000

GAL 

34.65000

0370 Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

30,135.000

SF  

11.03000

0375 Flagging 194.000

206.000

630-00000  
 

11,340.00400.000

5,840.10

1,920.000

HOUR

28.35000
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PCN: 21878-BID    ESTIMATE RUN 07/10/2019

PROJECT: NHPP0705-082                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:45:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 Traffic Control Inspection 18.000

7.000

630-00007  
 

12,573.7525.000

3,520.65

350.000

DAY 

502.95000

0385 Traffic Control Management 45.000

21.000

630-00012  
 

79,002.0066.000

25,137.00

120.000

DAY 

1,197.00000

0390 Barricade (Type 3 M-D) (Temporary) 11.000

0.000

630-80338  
 

346.5011.000

0.00

24.000

EACH

31.50000

0395 Construction Traffic Sign (Panel Size A) 71.500

0.000

630-80341  
 

1,501.5071.500

0.00

203.000

EACH

21.00000

0400 Construction Traffic Sign (Panel Size B) 39.000

0.000

630-80342  
 

1,023.7539.000

0.00

96.000

EACH

26.25000

0405 Construction Traffic Sign (Panel Size C) 4.000

0.000

630-80343  
 

117.604.000

0.00

8.000

EACH

29.40000

0410 Construction Traffic Sign (Special) 308.000

32.000

630-80344  
 

7,140.00340.000

672.00

680.000

SF  

21.00000

0415 Vertical Panel 26.500

0.000

630-80350  
 

278.2526.500

0.00

100.000

EACH

10.50000

0420 Portable Message Sign Panel 1.000

0.000

630-80355  
 

9,371.251.000

0.00

4.000

EACH

9,371.25000

0425 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

0.000

630-80358  
 

2,425.501.000

0.00

2.000

EACH

2,425.50000

0430 Drum Channelizing Device 155.000

14.500

630-80360  
 

1,779.75169.500

152.25

339.000

EACH

10.50000
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PCN: 21878-BID    ESTIMATE RUN 07/10/2019

PROJECT: NHPP0705-082                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:45:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

6.000

EACH

13.65000

0440 Drum Channelizing Device (With Light) (Steady Burn) 3.000

0.000

630-80364  
 

44.103.000

0.00

24.000

EACH

14.70000

0445 Concrete Barrier (Temporary) 965.000

0.000

630-80370  
 

27,676.20965.000

0.00

2,077.000

LF  

28.68000

0450 Traffic Cone 102.000

0.000

630-80380  
 

428.40102.000

0.00

204.000

EACH

4.20000

0455 Channelizing Device (Fixed) 381.500

0.000

630-80391  
 

1,503.11381.500

0.00

1,293.000

EACH

3.94000

0460 Impact Attenuator (Temporary) 1.000

0.000

630-85010  
 

10,000.001.000

0.00

2.000

EACH

10,000.00000

0465 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

200,000.000

F A 

1.00000

0470 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0475 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0480 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

500,000.000

F A 

1.00000

0485 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

8,000.000

F A 

1.00000
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PCN: 21878-BID    ESTIMATE RUN 07/10/2019

PROJECT: NHPP0705-082                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:45:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0490 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

59,000.000

F A 

1.00000

0495 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

750,000.000

F A 

1.00000

0500 F/A Electric 0.000

0.000

700-70034  
 

0.000.000

0.00

15,000.000

F A 

1.00000

0505 F/A High Speed Internet 0.000

0.000

700-70035  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0510 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0715 Const Surveying (Hour) 0.000

0.000

625-00001  
 

0.000.000

0.00

100.000

HOUR

150.00000

CAT 3,770,968.82903,379.1645,568,862.38CURRENT AMT0200 $ $ $

CAT NO0300 G-24-V 

0515 Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

528.000

SY  

10.21000

0520 Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

44.000

LF  

28.93000

0525 *Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

26.000

SY  

147.00000

0530 *Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

26.000

SY  

237.30000
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PCN: 21878-BID    ESTIMATE RUN 07/10/2019

PROJECT: NHPP0705-082                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:45:55

CUMULATIVE
AMOUNT

CAT NO0300 G-24-V 

0535 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

6.000

SY  

420.00000

0540 *Removal of Portions of Present Structure 0.000

0.000

202-00502  
 

0.000.000

0.00

1.000

CY  

2,835.00000

0545 *Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

85.000

LF  

203.70000

0550 *Structural Steel (Galvanized) 0.000

0.000

509-00001  
 

0.000.000

0.00

25.000

LB  

10.08000

0555 *Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

108.000

SY  

17.85000

0560 *Bridge Compression Joint Sealer 0.000

0.000

518-00000  
 

0.000.000

0.00

85.000

LF  

141.75000

0565 *Rapid Cure Silicone Joint Seal 0.000

0.000

518-03100  
 

0.000.000

0.00

125.000

LF  

29.40000

0570 *Place Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03035  
 

0.000.000

0.00

518.000

SY  

71.40000

0575 *Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03055  
 

0.000.000

0.00

438.000

CF  

136.50000

0580 *Concrete Class DR 0.000

0.000

601-03057  
 

0.000.000

0.00

4.000

CY  

4,200.00000

0585 *Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

156.000

EACH

28.35000
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PCN: 21878-BID    ESTIMATE RUN 07/10/2019

PROJECT: NHPP0705-082                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:45:55

CUMULATIVE
AMOUNT

CAT NO0300 G-24-V 

0590 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

190.000

LB  

4.20000

0595 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

370.000

LB  

6.30000

0600 Bridge Rail Type 10R 0.000

0.000

606-11010  
 

0.000.000

0.00

69.000

LF  

164.38000

CAT 0.000.00189,694.67CURRENT AMT0300 $ $ $

CAT NO0301 G-24-W 

0605 Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

528.000

SY  

10.21000

0610 Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

44.000

LF  

28.93000

0615 *Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

26.000

SY  

147.00000

0620 *Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

26.000

SY  

237.30000

0625 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

6.000

SY  

420.00000

0630 *Removal of Portions of Present Structure 0.000

0.000

202-00502  
 

0.000.000

0.00

1.000

CY  

2,835.00000

0635 *Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

85.000

LF  

203.70000
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PCN: 21878-BID    ESTIMATE RUN 07/10/2019

PROJECT: NHPP0705-082                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:45:55

CUMULATIVE
AMOUNT

CAT NO0301 G-24-W 

0640 *Rebuild Portions of Present Structure 0.000

0.000

210-00530  
 

0.000.000

0.00

3.000

SF  

1,575.00000

0645 Structural Steel (Galvanized) 0.000

0.000

509-00001  
 

0.000.000

0.00

527.000

LB  

10.08000

0650 *Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

108.000

SY  

17.85000

0655 *Bridge Compression Joint Sealer 0.000

0.000

518-00000  
 

0.000.000

0.00

85.000

LF  

141.75000

0660 *Rapid Cure Silicone Joint Seal 0.000

0.000

518-03100  
 

0.000.000

0.00

125.000

LF  

29.40000

0665 *Place Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03035  
 

0.000.000

0.00

518.000

SY  

71.40000

0670 *Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03055  
 

0.000.000

0.00

438.000

CF  

136.50000

0675 *Concrete Class DR 0.000

0.000

601-03057  
 

0.000.000

0.00

4.000

CY  

4,200.00000

0680 *Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

156.000

EACH

28.35000

0685 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

190.000

LB  

4.20000

0690 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

370.000

LB  

6.30000
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PCN: 21878-BID    ESTIMATE RUN 07/10/2019

PROJECT: NHPP0705-082                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:45:55

CUMULATIVE
AMOUNT

CAT NO0301 G-24-W 

0695 Bridge Rail Type 10R 0.000

0.000

606-11010  
 

0.000.000

0.00

69.000

LF  

164.38000

CAT 0.000.00199,479.83CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0700 Field Office (Class 2) 1.000

0.000

620-00002  
 

42,725.001.000

0.00

1.000

EACH

42,725.00000

0705 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

28,675.001.000

0.00

1.000

EACH

28,675.00000

0710 Sanitary Facility 2.000

0.000

620-00020  
 

8,100.002.000

0.00

5.000

EACH

4,050.00000

CAT 79,500.000.0091,650.00CURRENT AMT0400 $ $ $

$ 3,850,468.82903,379.16$46,049,686.88$CURRENT AMTPROJECT TOTAL


